



Project Highlight Report

Project Title:	Safe, Healthy, Engaged Communities (SHEC) Subgroup General Update
Reporting To:	Make it in Mansfield : Core Board
Reporting Period:	November 2024 - January 2025

Project RAG Status:	Red	x	Amber		Green	
---------------------	-----	---	-------	--	-------	--

Headlines	
The work of the subgroup has currently been RAG rated as red due to inaction and lack of work on the existing action plan, however I am confident that over the coming months we can begin to move some of the work forward at pace and begin to deliver on the commitments of the group.	
Tasks, Milestones, Outcomes of the project	Completion dates
New Chair Identified and Appointed	November 2024
New private/public sector subgroup members approached. One confirmed committed to joining subgroup (NCC Manager, Development & Partnerships Highways & Transport and several others who are in positions to help drive the agenda forward when we are ready to begin delivering actions consider.	January 2025
Engagement with other sub-groups began with an aim of understanding the work of each and making any links that support joint working and avoid duplication	December 2024
Action taken on request for sub-group to pick up and focus on transportation at the wider subgroup meeting. Initial meeting held with responsible people for bus services at NCC. Follow up meeting booked in.	January 2025
Link made with Barclays local specialist and plans in early stages for a regular calendar of public consultation and information/support events in and around Mansfield and District as well as creation of new provider networks that will enable easier access and understanding for communities of the help and support available to them.	January 2025

Risks and Issues	
<p>Due to changing circumstances and capacity of its original members the sub group has had a number of chairs over the life of the project as well as transient members which has left it unable to drive forward actions and work on the large number of commitments it has responsibility for.</p> <p>This risk has been reduced by the appointment of a new chair to drive the work forward and re-build the group, however, there remains a risk that unless membership can be expanded and more active partnerships developed, the action plan to meet the commitments will not move forwards.</p>	
Recommendations and Requests for Decisions or Support	
<p>Proposal submitted to the board for a funded Community and Voluntary Sector engagement project to bring the voices of communities directly into the Place Board structure via existing, trusted organisations . This is to be considered at today's meeting (6th February 2025), support with this would be appreciated,</p> <p>Request made for other sub-group leads to consider whether it is appropriate for SHEC chair to attend their meetings as part of induction and familiarisation with the wider place board work and to make links. Some invitations and information have come through already which is very much appreciated.</p>	
Tasks, Milestones, to be completed	Target dates
Increase the membership of the sub group to incorporate more partners that are able to take actions forward.	April 2025
Re-launch the subgroup meetings with existing and new members.	April 2025
Review the SHEC current action plan commitments, proposed actions and timelines. Agree on revised action plan for the group.	May 2025
Continue to engage with other sub-groups to understand the work of each and make any links that support joint working and avoid duplication.	Ongoing
Ensure transportation is added to SHEC action plan and design a project focussing on this that looks to identify current needs of communities in Mansfield and District.	June 2025
Begin to deliver on new agreed action plan.	May-December 2025